



# SWAP

Sustainable solid WASTE management and Policies

## MILESTONE ACHIEVEMENT REPORT

### MEASURES AND REFORM POLICIES FOR THE HEIS OFFERING TVET - WP3

<b>Project Acronym</b>	<b>SWAP</b>
<b>Work Package</b>	WP3
<b>WP Leader</b>	RUA (P7)
<b>Date</b>	14/12/2023
<b>Place</b>	Phnom Penh, Cambodia





### WP objective: Aim and Objective of WP3

#### The main aim of this WP3 are to:

- Build the capacities of Partner Countries HEIs with regard to practitioners training to provide better and practice-oriented education in the field of sustainable solid waste management and valorisation (contribution to objective 5 and 6).
- Link between HEIs delivering TVET and Universities is core for this WP and strengthen exchange and cooperation within as well as outside the region.

#### The objectives of this WP are:

- Develop TVET products for waste management domain by using the results which provided by WP1 to evaluate and process in order to identify the optimum structure and expertise level of the TVET products.
- Involve representatives of the informal sector into the training network.

**Planned completion date:** 14/01/2024

**Actual completion date:** 14/01/2024 (end of the project)

### Short description of the activities, which had led to the achievement of the milestone:

Each SEA partner has developed at least one VET course (D3.1) for their own HEI, using the optimal didactic approach, prerequisites, learning content and learning outcomes for effectively closing the identified gaps from (D1.1). As a result, eight training programmes were developed to meet the needs of the university regarding the differentiation theme. Most of them focus on agricultural waste for sustainable utilization in agriculture. To achieve this, at least two Train-the-Trainer needs to be delivered on related topics, one led by POLIBA in Bari, Italy (7-10 September 2021) and the other by EUROTRAINING in Ha Hoi, Vietnam (20-22 July 2022) (D3.2). By the way, it is very important to involve all relevant stakeholders from companies and workers, especially informal workers who should be involved in the sector. COMPOSTED has developed an educational product for informal workers (D3.3). The training



products developed need to be improved in terms of didactic approach, prerequisites, and training content (D3.4).

**List of deliverables/outputs/outcomes produced (according to the Logical Framework Matrix):**

D3.1: Courses to be developed for TVET

D3.2: Training material on Sustainable Solid Waste Management for TVET

D3.3: Educational products for informal workers

D3.4: Improvement of the developed training products

**Impact on the project progress:**

The SEA partners have successfully developed and delivered TVET courses and provided positive feedback to improve the courses. The respective partner universities have their own courses that they need to implement at the university.

**Suggested adjustments, e.g. changes introduced (if applicable):**

Nothing to report.

**Deviations in the achieved results in comparison to the initial plan (if applicable):**

The achievement result is fit to the initial plan.

**Unexpected obstacles and threats (if applicable):**

Nothing to report.

**Additional comments:**

Nothing to report.